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U.S. Department of Energy

ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG) 

QUARTERLY PERFORMANCE REPORT

Grant Number: SC0002270 Grantee Name: CITY OF UPLAND

Reporting Period: 01/01/2012 - 03/31/2012 Report Status: Approved Grant Complete and ready for Close out:

Activity Title: 

Activity: 13. Onsite Renewable Technology

Solar Energy System Installation

Activity Status: 

Planned Start Date: 

Actual Start Date:

Proposed Activity Budget:

% of Work Complete:

Planned End Date:

Actual End Date:

Planned Outlays For this Period:

Description:

Active

01/15/2010 09/30/2010

01/15/2010

 97

$0.00

This Project Activity is to install a solar system, with supporting structure serving as carport, at the City's Public Works Yard, where 

it is fully exposed to the sun during the day (see attached budget sheet-"CA-CITY-UPLAND-Budget"). The roofs of existing 

buildings/facilities in the Yard are not sufficient in size or structure for a desired solar system , which is to offset the Yard's current 

electricity usage by 30%. The proposed system, upon its commission, is expected to produce 125,600 kWh/year (see attached 

budget sheet). Project's Proposed Cost: - Solar System Equipment and Materials: $470,000 - Labor/Installation Cost: $150,000 - 

Contingency Expenses: $50,800 TOTAL: $670,800 (equal to the EECBG allocation for the City of Upland) - Administration/Project 

Management Cost: $50,000 (funded by the City for its staff's time) The proposed EECBG budget reflects local prevailing wages, as 

the proposed costs are based on the quote provided (in May 2009) by a reputable local firm (see attached budget sheet) that was 

selected by a local governmental agency to install its solar energy system through a competitive bidding process in 2008. The 

numbers of jobs created and retained are 7.30 ($670,800/$92,000) and 0.54 ($50,000/$92,000), respectively.

$670,800.00

ACTIVITY MILESTONES

StatusActual

Amount 

This Qtr

Previously

Reported

Actual

Completion

Actual

Start

Planned 

Amount

Planned

Completion

Planned

Start

Actual

Amount

Cumulative

To Date

For the reporting quarter, ending Mar. 31, 2010, the City had an engineering firm completed a geotechnical evaluation of the 

site where the shade structure mounted solar system to be installed, selected a solar system designing firm and issued a 

service agreement to have the City's solar system designed. During this period, the City has worked with its solar design firm to 

arrive at a 75%-80% PV system design. The City has also selected structural engineering firms to design the shade structure.  

At this juncture, the City staff sees the project will require additional time to be completed , after bidding process, because 

contractors having to acquire proper domestic materials to fulfill the " Buy American" Act.  For this reason, the estimated time of 

completion is revised to 12/31/2010 (rather than 09/30/2010).

01/15/2010 12/31/2010  670,800 01/15/2010  0  0  0 On-Time

For the reporting period ending 09/30/09, there was no activity to report as the Award was made 09/21/09. However, as a brief, 

the City's EECBG project is to install shade structure mounted PV system at the City Public Works Yard . It's expected to last 

25 year and to reduce the current electrical usage about 30%.

01/15/2010 09/30/2010  670,800  0  0 

For the 2nd quarter of 2010, the City staff completed the bid documents for its EECBG project .  Plans and designs were 

completed by the City’s contracted consulting firms.  The bidding for the project took place on June 16, 2010.  After reviewing 

the bid results, the City found irregularities in the lowest bids, warranting a situation that it was best for the City to re-bid its 

EEBCG project.  The second bidding took place July 21, 2010.

01/15/2010 01/15/2011  670,800 01/15/2010  0  0  0 On-Time
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ACTIVITY MILESTONES

StatusActual

Amount 

This Qtr
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Actual
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Actual

Start

Planned 

Amount

Planned

Completion
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Start

Actual
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For this reporting quarter, ending Sept. 2010, the City staff conducted the second bidding (the first took place in June) to select 

a contractor.  It involved compiling bid documents, printing plans and bid books, advertizing bid, meeting contractors, 

responding to their inquiries, reviewing bids, and recommending the contract award to the City Council.  The contract was 

awarded in August.  The City and its selected contractor entered an agreement in September and, by such, committing the 

City's EECBG fund.  The contractor ordered the solar modules and equipment, and presented an invoice to the City.  A draw 

down was made for the anticipated near-term contracted EECBG expenses.  Due to higher demand of domestic materials and 

upcoming seasons of rain, the City staff anticipates a realistic completion in March 2011.

01/15/2010 03/30/2011  670,800 01/15/2010  0  0  0 On-Time

For the reporting quarter ending Dec. 31, 09, City staff searched & identified the suitable shade structure and types of module, 

not only in compliance with the Buy-American Act but also being functional & economical.  PV system performance data 

(reflecting the selected structure & module) was compiled for upcoming design step and bidding documents were drafted.  Job 

site was surveyed & plans were prepared.  Quotes for geotechnical evaluation, shade structure design & installation, and PV 

system installation cost were obtained. Negotiated with firms to perform structural design & PV electrical design.  These 

activities were performed in-house, thus preserving the EECBG fund for upcoming expenses.

01/15/2010 09/30/2010  670,800  0  0 

For the reporting quarter, Sept. - Dec. 2010, the City staff processed contractor’s shop drawings.  The contractor purchased 

materials for the shade structure and solar system components, fabricated materials into the tubes and frames of the shade 

structure, and delivered structure components to the job site.  The contractor began construction on Nov. 30, 2010.  As it has 

been a practice of the City to pay the contractor for the work completed, on a progress basis, in the month following the month 

of work, the reported project expense (and use of the grant) in this reporting period was mainly for the City staff time managing 

the project. However, the hours of work reported below (501 hours) reflect the hours of the City, its contractor and its 

sub-contractor.  With the draw-downs made, the City has had sufficient fund to pay for its near-term expenses.

01/15/2010 03/30/2011  670,800 01/15/2010  7,970  0  7,970 On-Time

For the reporting quarter, Sept. - Dec. 2010, the City staff processed contractor’s shop drawings.  The contractor purchased 

materials for the shade structure and solar system components, fabricated materials into the tubes and frames of the shade 

structure, and delivered structure components to the job site.  The contractor began construction on Nov. 30, 2010.  As it has 

been a practice of the City to pay the contractor for the work completed, on a progress basis, in the month following the month 

of work, the project expense (and use of the grant) in this reporting period was mainly for the City staff time managing the 

project (next quarter report will reflect construction expense). With the draw-downs made, the City has had sufficient fund to 

pay for its near-term expenses.

01/15/2010 03/30/2011  670,800 01/15/2010  7,970  0  7,970 On-Time
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ACTIVITY MILESTONES
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For the reporting quarter, Jan. - Mar. 2011, the City provided an alternative shade structure's footing design to the contractor at 

his request. Subsequently, the contractor constructed the footings, installed the shade structure's columns and cut them to 

designed heights, installed T-beams and purlins, installed solar panels, and performed trenching and conduit work.  As of late 

March 2011, the project is approximately 75% complete.

A lengthly delay occured, primarily due to the contractor's issues with his subcontractors for construction of shade structure 

footings, causing a lost of time of almost 2 months.  The contrator began work on Nov. 30, 2010, but could not advance and 

had to suspend work on his part.  He resumed work on Jan. 24, 2011.  The delay was also caused by unfavorable weather.

01/15/2010 06/30/2011  670,800 01/15/2010  0  0  0 On-Time

For the reporting quarter, April 1 through June 30, 2011, the City's contractor continued to install the solar system's 

components, primarily, system wiring, connections to the site's electrical main control cabinet, switch boxes and breakers.  

Parking lot restoration work was part of the work during the quarter. The reporting quarter’s expense includes payments to the 

contractors/vendors ($290,561.47) and admin/staff time ($16,655.39) managing the project.

01/15/2010 09/30/2011  670,800 01/15/2010  307,217  0  307,217 On-Time

For the quarter, July through September 30, 2011, the City's contractors installed the solar system's remaining components 

necessary for system tie-in to the local utility, including installation of an additional shut- off switch, and system performance 

monitoring components.  In addition, the contractors aslo performed the system check, worked on equipment warranties as 

parts of the required work, and fixed the  shade structure's cement footing bases.  The expense total for the reporting quarter 

($139,921.54) includes payments to the contractor/vendor ($131,827.80) and admin cost ($8,093.74).

01/15/2010 09/30/2010  670,800 01/15/2010  139,922  0  139,922 On-Time

City and its contractor substantially completed the project in Sept. 2011. For this reporting quarter, Oct. through Dec. of 2011, 

the City staff primarily dealt with admin matters pertaining to project close -out and non-construction requirements, such as 

reviewing the contractor's payment request(s) and compliance with requirements specified in the project's Contract, including 

payment dispute(s) and warranty documents.  In Nov. 2011, the solar system was accepted by the City Council and recorded it 

as improvemen to City's facility.  The listed figure - Federal Amount of ARRA Expenditure or Federal ARRA Infrastructure 

Expenditure was the expense total for the reporting quarter ($3,891.14), including payments to the contractor/vendor ($130.60) 

and City's admin cost ($3,760.54).  No draw of fund took place during the quarter.  City recorded the quarter's expense and will 

pay for it by a EECBG draw which took place in Jan. 2012.

01/15/2010 12/31/2010  670,800 01/15/2010  3,891  0  3,891 On-Time

From Jan. through Mar. 2012, the City staff continued to work with the contractor to resolve issues required by the City’s 

construction contract for the EECBG project.  Final payment to the contractor is pending outcome of these contract issues.  

City staff incurred $4,408.66 in dealing with project/contract issues.  In addition, the cost of replacing damaged equipment 

caused by the contractor while performing the contract’s electrical work was totaled at $2,221,84.  These expenses are the 

project’s direct expenses.

01/15/2010 09/20/2012  670,800 01/15/2010  6,631  6,631 On-Time
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REQUIRED METRICS

Financial Metrics

Use Of Funds Previously 

Reported

This Quarter 

Outlays

Total Cumulative 

To Date

EECBG Activity Outlays

Recipient

Administrative $70,948.75 $0.00 $70,948.75

Direct Activity $0.00 $0.00 $0.00

Vendor

Organization: INNOVATIVE STRUCTURAL 

ENGINEERING

$941.50 $0.00 $941.50

Vendor

Organization: CITY OF UPLAND

$237.00 $4,408.66 $4,645.66

Vendor

Organization: DESIGN WEST 

ENGINEERING

$20,850.00 $0.00 $20,850.00

Vendor

Organization: BESTEK ENGINEERING, INC

$482,127.75 $0.00 $482,127.75

Vendor

Organization: Upland Professional Fire 

Fighters Association

$0.00 $2,221.84 $2,221.84

Vendor

Organization: SIEVENPIPER ELECTRIC

$5,216.94 $0.00 $5,216.94

Vendor

Organization: SOUTHERN CALIFORNIA 

EDISON CO.

$2,500.00 $0.00 $2,500.00

Vendor

Organization: CHJ INC.

$6,984.00 $0.00 $6,984.00

Vendor

Organization: ONTARIO BLUEPRINT

$1,186.14 $0.00 $1,186.14

Vendor

Organization: CO. OF SAN BERNARDINO

$50.00 $0.00 $50.00

Vendor

Organization: MTGL, INC

$3,167.45 $0.00 $3,167.45

Vendor

Organization: A&I REPROGRAPHICS

$414.66 $0.00 $414.66

Vendor

Organization: INLAND VALLEY DAILY 

BULLETIN

$3,478.00 $0.00 $3,478.00
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Activity: 13. Onsite Renewable Technology
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REQUIRED METRICS

Financial Metrics

Use Of Funds Previously 

Reported

This Quarter 

Outlays

Total Cumulative 

To Date

EECBG Activity Outlays

Recipient

Vendor

Organization: A2Z SIGN CO.

$227.68 $0.00 $227.68

Total: $598,329.87 $6,630.50 $604,960.37

$598,329.87 $6,630.50 $604,960.37Total Outlays:

Process Metrics

Metric Description Group Metric Item Previously 

Reported

This Quarter Cumulative 

To Date

Government, School, Institutional Procurement

Units purchased, by type Purchasables: 

Energy efficient IT 

systems or 

software packages;

Units purchased 

(count)

1 0 1

Renewable Energy Market Development

Solar energy systems 

installed

Number of systems 

installed (count)

1 0 1

Solar energy systems 

installed

Total capacity of 

systems installed 

(kW)

97 0 97

QUALITATIVE DESCRIPTIONS

Infrastructure Investment Rationale Is Infrastructure Investment X

The City's staff considers the installation of the PV system as infrastructure investment as it'll generate green energy for 25 

years.

What we planned to accomplish this period

Resolve outstanding financial issues/payments with contractor to close the project. 
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Activity: 13. Onsite Renewable Technology

Solar Energy System Installation  - continued - 

QUALITATIVE DESCRIPTIONS

Are you following the Plan?  If not, describe the change in approach, and reasons for the change.

City staff discussed and met with the contractor to resolve issues specified in the EECBG project work contract .  The 

contractor asked for time to review the issues presented by the City.

Major Activities, Significant Results, Major Findings, and Key Outcomes

City staff met and discussed contract work issues.

Actual or Anticipated Problems or Delays and Corrective Action Plan

Products Produced or Technology Transfer Activities Accomplished During the Reporting Period

Approximately 38,520 kWh of solar energy produced.

Lessons Learned

What we expect to accomplish during the next period

Resolve contractual issues with contractor and reach agreement on final project payment amount.

Remarks
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By WhomDateAction
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Comments:
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